
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/05/2006

ESTIMATE SUMMARY 08:54:48

CONTID: C15493         ESTIMATE NO: 0002 PROG 2002

PCN: 15493-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Rockfall-Idaho Springs PERCENT TIME:

PROJECT NO: ER 0703-299                   

I-70 Rockfall-Idaho Springs

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 12/26/2005 DATE TIME STARTED 11/07/2005

995 NORTH 5TH AVENUE DATE LET 09/22/2005 DATE WORK BEGAN 11/07/2005

 DATE AWARDED 10/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/17/2005 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 11/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 857,011.20 PARTICIPATING $ $ 3,927.00

AWARD PROJECT AMT: 578,232.00 NON-PARTICIPATING 218,930.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,117.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.25

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

43.22%

486,640.20

222,857.00

222,857.00

219,739.14

$

$

$

$

7,854.00

362,517.00

370,371.00

0.00

370,371.00

-5,105.57

0.00

365,265.43

0.00

AMOUNT DUE 365,265.43 219,739.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 219,739.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.5
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PCN: 15493-BID    ESTIMATE RUN 01/05/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0002 08:54:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,500.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

203-00010  
 

0010 BLADING 20.000 6.000

HOUR 2.000 360.00

180.00000 8.000 1,440.00

203-01500  
 

0015 COMBINATION LOADER 20.000 1.000

HOUR 9.000 1,620.00

180.00000 10.000 1,800.00

203-01594  
 

0020 ROCK SCALER 50.000 2.000

HOUR 0.000 0.00

105.00000 2.000 210.00

203-02300  
 

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

370.00000 0.000 0.00

403-00720  
 

0030 PERMANENT TIEBACK ANCHOR SYSTEM 2,100.000 1,050.000

SF  840.000 92,400.00

110.00000 1,890.000 207,900.00

504-06501  
 

0035 GUARDRAIL TYPE 7 (STYLE CA) 300.000 0.000

LF  225.000 40,500.00

180.00000 225.000 40,500.00

606-00710  
 

0040 ROCK FALL FENCE 300.000 0.000

LF  150.000 50,250.00

335.00000 150.000 50,250.00

607-11575  
 

0045 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.250

L S 0.500 9,000.00

18,000.00000 0.750 13,500.00

607-62000  
 

0050 DETOUR CULVERT PIPE 20.000 0.000

LF  0.000 0.00

119.00000 0.000 0.00

617-03010  
 

0055 MOBILIZATION 1.000 0.500

L S 0.500 15,000.00

30,000.00000 1.000 30,000.00

626-00000  
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PCN: 15493-BID    ESTIMATE RUN 01/05/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0002 08:54:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FLAGGING 1,100.000 10.000

HOUR 38.500 1,232.00

32.00000 48.500 1,552.00

630-00000  
 

0065 TRAFFIC CONTROL INSPECTION 36.000 11.000

DAY 24.000 2,688.00

112.00000 35.000 3,920.00

630-00007  
 

0070 TRAFFIC CONTROL MANAGEMENT 40.000 4.000

DAY 4.000 2,400.00

600.00000 8.000 4,800.00

630-00012  
 

0075 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80341  
 

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 12.500

EACH 0.000 0.00

30.00000 12.500 375.00

630-80342  
 

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 0.000 0.00

30.00000 13.000 390.00

630-80343  
 

0090 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

630-80358  
 

0095 PORTABLE MESSAGE SIGN PANEL 94.000 8.000

DAY 0.000 0.00

75.00000 8.000 600.00

630-80359  
 

0100 DRUM CHANNELIZING DEVICE 50.000 5.000

EACH 0.000 0.00

30.00000 5.000 150.00

630-80360  
 

0105 TRAFFIC CONE 150.000 50.000

EACH 0.000 0.00

30.00000 50.000 1,500.00

630-80380  
 

0110 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 15493-BID    ESTIMATE RUN 01/05/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0002 08:54:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 266,119.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 7 (STYLE CA) 50.000 0.000

LF  50.000 3,000.00

60.00000 50.000 3,000.00

900-00012  
 

0155 ADDED ITEM (FOOT)/ 160.000 0.000

LF  160.000 480.00

3.00000 160.000 480.00

900-00012  
 

CAT 0200 $218,930.00 362,517.00CURRENT AMT 845,111.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 2) 1.000 0.330

EACH 0.330 2,937.00

8,900.00000 0.660 5,874.00

620-00002  
 

0145 SANITARY FACILITY 1.000 0.330

EACH 0.330 990.00

3,000.00000 0.660 1,980.00

620-00020  
 

CAT 0400 $3,927.00 7,854.00CURRENT AMT 11,900.00 $$

PROJECT TOTAL 222,857.00 $ 370,371.00CURRENT AMT 857,011.20 $$


